

ITEP activities, Trial Schedule May – September 2007

ITEP Secretariat

The full ITEP Work Plan 2007, as well as a summary list of all 2007 projects is available at http://www.itep.ws/activities/itep_workplan/activities.html. All activities with trials scheduled to start prior to the end of September 2007 are shown in the list below.

ITEP Trial Schedule

(Trials scheduled to start prior to end of September 2007 only)

<i>Project Title</i>	<i>Trial Schedule</i>	<i>Contact</i>
Magnetic Clutter Reduction Quantification (2.5.2.7)	May - June 2007	Arnold Schoolderman
Evaluation of Metal Detector Arrays (2.1.2.5)	May - July 2007	Kevin Russell
Severe Terrain Off Route Menzi-Muck (30.2.40)	May - July 2007	Lee Offen
GEMINI Vehicle Array (2.1.2.7)	May - August 2007	
Discriminating Mine Detector (2.4.2.9)	May - October 2007	
APOPO-PARADIS Field Trials (1.2.4)	June – July 2007	
Test and Evaluation of the Mini MineWolf (3.2.10)	July - August 2007	Joachim Sigmund , or Klaus Huesung
Test and Evaluation of Personal Protective Equipment (5.2.3)	July - September 2007	Curt Larsson
Mine Stalker (2.2.2.3)	July - October 2007	Lee Offen
All Terrain Propellant Torch System (6.2.6)	August - December 2007	
Rapid Area Preparation Tool (3.2.39)	September - December 2007	
Non-Explosive High-order Mine Neutralisation (6.2.12)	August - December 2007	
HSTAMIDS Long Term Operational Evaluation (2.4.2.11), Handheld Sweep Magnet (2.5.2.5), Tempest Mk5 (3.2.6), Rhino (3.2.12), MAXX+ (3.2.31), Halo Trust mechanical equipment (3.2.13), Excavator based mine clearance (3.2.20), Explosive Harvesting System (6.2.11)	Ongoing Operational Field Evaluations	